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MILESTONE M-24-00, GROUNDWATER WELLS

The information was presented by D. Bryson (Attachment 1). Under Special
Topics, it was noted the Change Request was signed and approved by all parties.
There were no issues or action items identified.

MILESTONE M-11-00, LAB HOT CELL EXPANSION

The information was presented by Paul Carter (Attachment 2) and supplemented by
photos of the Hot Cell work performed by a sub-contractor. Under the Budget
Assessment, RL reported the FY 1992 annual budget of $31.5M shown in the
presentation includes the HVAC upgrade budget with the Hot Cell Expansion.

It was emphasized the $2.9M congressional reprogramming will be required by
February 1993 to meet the current schedule. There were no action items
identified in the presentation.

MILESTONE M-14-00, LOW-LEVEL LAB

The information was presented by Paul Carter (Attachment 3) and supplemented by
photos of the work in progress.

Regarding the Dispute Resolution settlement and associated change request, RL
reported they are in contact with HQ to obtain their concurrence. It was noted
by RL that the RFP contracts include only the ER samples since this work is
planned to go to ERMC (EM-40). The WM samples may be handled by another
contract under WHC (EM-30). DOE did not know the exact mechanism by which WM
samples would be handled, but could answer this question by February 1993.

EPA expressed concern that restriction to the ER samples is inconsistent with
the original scope of M-14-00 and a potential problem exists if RL later
requires capacity in the new lab to process WM samples at the expense of ER
sampies. RL responded that the sample capacity included in the original WSCF
Conceptual Design Report as required by the M-14 milestone will be verified and
compared to the current scope of the proposed procurement. After discussion of
the concerns expressed by RL and EPA, RL suggested a meeting in the
January/February time frame, with EPA and Ecology, to discuss Hanford's plan to
assure lab capacity and turnaround time to process both ER and WM samples.

EPA and Ecology expressed concern with N-Springs ERA in that the EE/CA slipped
from March to July 30 with no start of remediation until FY 1995. The
regulators' understanding of the original SEC Agreement was that physical
implementation of the ERA would begin in FY 1994. The DOE position is that the
commitment was to "seek FY 1994 funding" to support an ERA. If FY 1993 funding
is required to move the ERA action up, such expectations are beyond the SEC
agreement. RL responded that DOE may not have the funding to begin activities
in FY 1993. Ecology is concerned about impact to negotiations of other work in
N~-Area which was centered around planned N-Spring ERA work proposed for FY 1993
and remediation activity in FY 1994,
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Action: RL to provide written explanafion on N-Springs ERA schedule slip and
the Tack of FY 1993 funding and the status of FY 1994 funding.

Resp: J. Erickson Due: January 29, 1993

EPA also questioned the October 1995 date to have commercial sector labs in
place. EPA believes this date could have been accelerated since the RFP process
was started several months early, as RL is not exercising the WSCF expansion
option. RL emphasized the October 1995 date is a success-oriented schedule and
will be difficult to meet. Regardless, it is the position of RL, that DOE

proactive actions to expedite compliance work should not result in moving up
enforceable Tri-Party Agreement milestones.

MILESTONE M-18-00, WRAP I

The information was presented by J. Augustenborg (Attachment 4)
There were no issues or actions identified.

MILESTONE M-19-00, WRAP II

The information was presented by J. Augustenborg (Attachment 5)}.

Under Accomplishments, it was noted the Change Request submitted to Ecology/EPA
has a 45 day period for public comment before sign-off.

Under Milestone Assessment, RL reported a potential $3.0M shortage in FY 1993
and the funds will have to be located by April 1993 to avoid a schedule slip.
However, RL is optimistic at this time, they will obtain the necessary funds.
There were no action items.

MILESTONE M-26-01, LDR REPORT

The information was presented by J. Augustenberg (Attachment 6)

EPA reported the Federal Facility Compliance Act appeared to be based on the
M-26 milestone requirements and complemented Hanford for the pro-active effort.

MILESTONE M-20-00, PART B AND CLOSURE PLANS

The information was presented by C. E. Clark (Attachment 7)

Under Planned Actions, RL reported Ecology's delay in responding to the Part B
NOD's and Closure Plans is affecting work planning and is reflected in the FY
1993 cost underrun.

Action: RL to write letter to Ecology and request a meeting to develop an
Ecology schedule to respond to Part B NCD's and Closure Plans.

Resp: C. E. Ciark Due: January 20, 1993
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Under Special Toﬁics, RL reported they will be submitting a change request to
Ecology for interim milestones M-20-42, M-20-43 and M-20-44 to extend the
schedule by one year.

RL informed EPA and Ecology they are in the process of writing a letter to
respond to N. Pierce’s letier to PNL and L. Bray's letter to Chuck Clarke
concerning R&D permitting activities as discussed in the December 14, 1992 SEC
meeting. The letter is expected to be issued by December 24, 1992.
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AGENDA

TPA MILESTONE MANAGEMENT MEETING

Wednesday, December 16, 1992

TIME MILESTONE TITLE RL DIVISION DIRECTOR
9:00 am M-24-00 Groundwater Wells J. M. Hennig
9:20 am M-11-00 Lab Hot Cell Expansion J. ¥. Hennig
M-14-00 Low Level Lab J. M. Hemnig
10:05 am BREAK
10:15 am #-18-00 WRAP 1 J. M. Hennig
M-19-00 WRAP 1I J. M. Hennig
M-26-01 LDR Plan Jd. M. Hennig
11:00 am M-20-00 Part B and Closure Plans J. D. Bauer

11:30

am

ADJOURN

LEVEL 2/3 MGR.
D.

R.

R.
J.
C.

EPA CONFERENCE ROOM
MEDICAL DENTAL CENTER

(PR P A )

Wojtasek
Kelly

. Stroup

. Roberts
. Roberts
. Geier

. Geier

M

PRESENTER

. J. Furman
. P. Carter

. P. Carter

. Augustenborg
. Augustenborg
. Augustenborg

. E. Clark
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Install RCRA Groundwater Wells

Milestone M-24-00

D. C. Bryson
Liquid Waste Branch

December 16, 1992



931275333 12
Install RCRA Groundwater Wells

Milestone M-24-00

IVI'iIestone Description

o M-24-00 install RCRA groundwater monitoring wells at the rate

(As Amended) of 29 in CY 1989, 30 in CY 1990, and up to 50 per year thereafter
as specified by agreed interim milestones until all land disposal units
and single-shell tanks are determined to have RCRA compliant
monitoring systems.

o DELIVERABLE(S) Installation of groundwater wells shall mean that wells have been
drilled, adequately sealed, and screened over no more than 15 feet of
the aquifer unless otherwise approved by Ecology, that all pumps and
associated sampling equipment have been installed, and that such
wells have been developed sufficiently to provide satisfactory samples
for all parameters to be analyzed. Ecology determines that all such
groundwater monitoring systems meet the requirements
of WAC-173-303-645.

o BASELINE SCHEDULE Install wells annually beginning in CY 1989.
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Install RCRA Groundwater Wells

Milestone M-24-00

Accomplishments (September-November
1992)

® Drilled 6, backpulled 5, and made sample ready 9 more of the CY 1992 wells.

L Completed 6 more interim milestones encompassing 11 of the wells in this year’s program.
Three were in September more than 3 months early and the other 3 in November.

® Change request formally adopting "up to 50" wells per year signed by Ecology and
transmitted to EPA regional headquarters for final signature,

® Three interim milestones for 7 wells to be drilled in CY 1993 were approved.
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Install RCRA Groundwater Wells

Milestone M-24-00

Planned Actions (Next Six Months)

® Finish the one remaining well backpulling, development, and pump installation for the CY
1992 program.

° Begin drilling wells for CY 1993.
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Install RCRA Groundwater Wells

Milestone M-24-00

MILESTONE ASSESSMENT - Schedule

0  LLBG RCRA (10) - {M-24-19) COMPLETED JULY 29
°  Grout (2) - (M-24-20) COMPLETED SEPTEMBER 2

o 1301-N Crib (2} - (M-24-21) COMPLETED JULY 13
o 1324-N Pond {1} - (M-24-22) COMPLETED NOVEMBER 18

o S-10 Pond and Ditch (1} - {M-24-23) Drilled to total depth on Nov. 20; backpulling in
progress
O . B-63 Trench (2) - (M-24-24} COMPLETED JULY 15

o A-29 Ditch (2) - (M-24-25) COMPLETED SEPTEMBER 29
¢ NRDWL {2} - (M-24-26) COMPLETED NOVEMBER 17

o B-Pond (2) - (M-24-27) COMPLETED NOVEMBER 12
O  SSTs {2) - (M-24-28}) COMPLETED SEPTEMBER 4
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Install RCRA Groundwater Wells
Milestone M-24-00

MILESTONE ASSESSMENT (Cont'd)

Well Summary (As of November 30, 1992)

26 Identified Wells

Complete Remaining In_Progress
Wells Drilled 26 0 0
Wells Backpulled 25 ' 1 1

Wells Sample Ready 25 1 0
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Install RCRA Groundwater Wells

Milestone M-24-00

MILESTONE ASSESSMENT (Cont’d)

® Technical Scope

O

&)

O

Drilling started in December 1991
Interim Milestones Approved - 26 Wells
All 26 of the wells drilled to depth.

25 wells sample ready.

9 of 10 interim milestones for this year are complete,
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Install RCRA Groundwater Wells
Milestone M-24-00

MILESTONE ASSESSMENT (Cont’d)

e Budget and Actual Cost ($ in millions)

Cumulative
Oct| Nov | Dec Jan Feb Mar Apr| May Jun Jul
FYTD 0.1 0.4
Budget
FYTD 0.1 0.6
Cost
Spending - 0.2
Variance
*

Variance Explanation: Reflects activities to finish 1992 wells originally budgeted in FY 1992
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Install RCRA Groundwater Wells

Milestone M-24-00
SPECIAL TOPICS

® Change Requests

Change Number Class Milestone Description
M-24-91-6 ' 1 Vi-24-00 Establish agreed interim milestones as the annual

requirement.

Milestone "up to" 50 wells per year.

Up to 4 "TBD" wells may be identified by
Ecology (\VI-24-29]).

Signed by Ecology. Sent to EPA regional headquarters for signature.

M-24-92-1 2 M-24-30 Establish interim milestones for wells to be drilled
M-24-31 in CY 1993 at three locations; total of seven
M-24-32 wells.

Approved in October.
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Complete Construction and Initiate Operations
of Expanded Laboratory Hot Cells for
High-Level Radioactive Mixed Waste

MILESTONE M-11-00

Paul Carter

December 16, 1992
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MILESTONE DESCRIPTION

¢ M-11-00

® DELIVERABLE(S)

¢ BASELINE SCHEDULE .

Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

Complete Conceptual Design for hot cell expansion - June 1989

Complete Definitive Design for hot cell expansion - March 1992

Complete construction and initiate operations - June 1994



ACCOMPLISHMENTS (Last three months)

® Construction slightly ahead of schedule. All foundations and stem walls poured. Butied duct
and piping installed. Backfill essentially complete.

L Started off-site fabrication of building tilt-up concrete walls.
] Off-site fabrication of hot cell continues on schedule.

L Finalized contracts on major equipment (shielding windows and manipulators).
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PLANNED ACTIONS (Next six months)

° Continue construction. Pour hot cell foundation and building floor slab. Erect building.
o Complete fabrication of hot cell. Ship hot cell to Hanford and begin installation.

o Receive manipulators and windows.
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MILESTONE ASSESSMENT

Schedule

Conceptual Design completed June 1289 (Interim milestone M-11-01}

Definitive Design completed February 1992 (Interim milestone M-11-02, March 1992)
Construction Schedule

- Awarded construction contract June 1992

- Began construction July 1992

- Complete construction becember 1993

Complete construction for Hot Cells Expansion June 1993 (Target Milestone
M-11-00-T1)

- Change Request wifl be provided

Initiate Operations June 1994 (Major Milestone M-11-00)
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MILESTONE ASSESSMENT (cont'd)

Technical Scope

o No changes in scope
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MILESTONE ASSESSMENT (cont'd)

Budget vs. Cost ($ in Millions)

Variance

H Fiscal Oct Nov Dec Jan - Feb Mar 3rd 4th
Year to Qtr. Qtr.
Date
Budget 827 1.642 2.502 3.372 3.996 5.159 19.290| 31.530
Cost .680| 1.475
Spending 247 167
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SPECIAL TOPICS

. Key interface Project W-001 (222-S Laboratory HVAC and Electrical Upgrade} has $2.9
million shortfall for construction.

® Reprogramming request for additional funding has been resubmitted to Congress.

® New date for funding has been moved to mid February 1993 due to savings on Fixed Price
Contract and procurement contracts.

] Fixed Price Contract awarded October 1992.

® Last procurement éontract to be awarded by end of December 1992,

o Ali long-lead equipment to be received by end of April 1993.
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Complete Construction and Initiate
Operations of A Low-Level
Mixed Waste Laboratory
Milestone M-14-00
R. P. Carter

December 16, 1992
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Milestone Description

- o M-14-00

® Deliverables (s)

® Baseline Schedule

Complete construction and initiate
operations of a low-level mixed
waste laboratory (January 1992).

Facility accepted by operations
contractor and RL for facility
start-up.

Complete construction and initiate
operations January 1992. This
milestone in dispute resolution.

Currently working toward April
1994 WSCF start-up.
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Accomplishments (last three months)

® Laboratory Modules are on temporary foundations at
contractors site. Installation of equipment and testing
to be completed before shipment (plan shipment in
January).

e Contract for auxiliary buildings awarded.

® Contract for assembling and testing of modules at site
awarded.

® WSCF construction

e Structural steel for roof installed
® Pre-cast wall panels for first floor set into place
e Analytical Laboratory foundation complete.

® Tracking commercial laboratory turnaround times per
one year trial period and reporting results quarterly.
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Planned Actions (next six months)

® Begin shipment of modules to site.
® Start site assembly of modules.

i
® Continue tracking commercial laboratories turnaround
times per one year trial period.

® Start construction of auxiliary structures.
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Milestone Assessment (Project to Date)

Budget Performance:

THOUsANDS | SEPT OCT NOV
BUDGET 13,920 14,034 14,748
COST 9,200 9,881 11,421
VARIANCE 4,720 4,153 3,327

VARIANCE EXPLANATION: Contact billings delayed planned budget
starting February 1992,
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Special Topics

® Finalize dispute resolution on M-14-00.
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Waste Receiving and Processing Module 1

Milestone M-18-00

J. M. Augustenborg
Waste Management Division

December 16, 1992
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Milestone Description

® Complete Waste Receiving and Processing {(WRAP) Module 1
construction and initiate operations. The WRAP Module 1 is required to
sort and repackage wastes that are planned to be retrieved from
retrievable storage units. Much of the waste currently stored in the
retrievable storage units is anticipated to be radioactive mixed waste.
Some of the radioactive waste stored on the pads is known to contain
extremely hazardous waste as well as federally land-banned waste.

® The completion of construction and the initiation of Operational Test
Procedures (OTP's) and start-up will constitute the deliverable

® Completion of M-18-00 is scheduled for March 1997.
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Accomplishments

® Received DOE-HQ approval of NEPA C2 Analysis

® Supercompactor application review completed

Planned Action

® Continue Title Il Design activities

® Reviewing alternative means of sampling and analysis
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Mil ne A men

® Schedule
Reviewing schedule for impacts to start of construction

United Engineers and Constructors one month behind in Title 2 Design
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Milestone M-18

FY 1993

Description: Initiate Operations of WRAP 1
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Waste Receiving and Processing Module 2

Milestone M-19-00

J. M. Augustenborg
Waste Management Division

December 16, 1992
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-Milestone Description

27 53233729

® Complete Waste Receiving and Processing (WRAP) Module 2
construction and initiate operations. The WRAP Module 2 will include
waste treatment capabilities to minimize land disposal of low-level
radioactive waste and radioactive mixed waste. The September 1999
completion date of WRAP Module 2 is critical to achieving compliance
for the management of wastes that are prohibited from land disposal

and extended storage.
Proposed WRAP 2A

The WRAP Module 2A will
include waste treatment
capabilities for low-level
radioactive waste and
radioactive mixed waste.
WRAP 2A is critical to
achieving compliance for the
management of wastes that
are restricted from land

disposal and extended storage.

Start-up is proposed for
September 1999

Proposed WRAP 2B

The WRAP 2B wiill

characterize, treat, and

repackage as required to permit
permanent disposal of newly
generated TRU and suspect TRU

in containers too large or heavy

to be handled in WRAP Module 1 and
all RH-TRU waste start-up is TBD
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Accomplishments

Proposed WRAP 2A Proposed WRAP 2B

¢ Formally submitted Change Formally submitted Change Request
Request M-19-91-01 to M-19-91-01 to EPA/Ecology
EPA/Ecology

® Responded to Ecology Responded to Ecology comments on
comments on Change Request Change Request

® Conducted tour of WIPP to
familiarize Ecology reviewers
with Waste Acceptance issues
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Planned Action

Proposed WRAP 2A

Continue Advanced Conceptual
Design Studies

Begin development for Part B
Permit Application
(32 month cycle)

Initiate development of
Preliminary Safety Analysis
Report (PSAR)

Respond to Ecology’s November
Change Request comments

Begin planning CR public comment
period/hearings

Proposed WRAP 2B

® Continue to evaluate uncertainties
associated with WIPP Waste
Acceptance Criteria

® Develop Engineering studies to
evaluate technical options
® Respond to Ecology's November

Change Request comments

® Begin planning CR public
period/hearings
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Milestone Assessment

Proposed WRAP 2A

® Schedule - on Proposed
target

® WRAP 2A is a FY 1994
Line [tem

® Funding short falls in FY93

Proposed WRAP 2B

Schedule - on Proposed schedule,
engineering study by March 1993

Issues - WIPP Acceptance criteria

Earliest WRAP 2B is a FY 1996
Line Item
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Milestone M-19

FY 1993
Description: Initiate Operations of WRAP 2

15
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FYTD Budget .2 7 2.2 1.1 1.7 22 3.1 341 3.1 341 3.1 3.1
FYTD Actual .1 4 0 0 0 0 0 0 0 0 0 0
Spending Var .1 3 0 0 0 0 0 0 0 0 0 0
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LAND DISPOSAL RESTRICTIONS
ANNUAL REPORT

M-26-01

WASTE MANAGEMENT DIVISION

J. M. Augustenborg
December 16, 1992
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Milestone Description

Submit an annual Hanford Land Disposal Restrictions
(LDR) Report in accordance with the LDR Plan to cover
the period from April 1 through March 31. _

® Deliverables Submit "1993 Report on Hanford Land Disposal
Restrictions for Mixed Wastes" to EPA and Ecology.

® Schedule Status reports submitted annually by April 30.

Accomplishments

® In October 1992, distributed letter with attachment listing changes to
1992 LDR Report to all document holders. These changes are a result
of EPA comments and will be incorporated into the 1993 LDR Report.
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Planned Actions

® Submittal of 1993 report to EPA and Ecology by
April 30, 1993.

Milestone Assessmeht = schedule and technical

® Preparation of 1993 updated LDR status report was initiated in
November 1992 and is on schedule.

® Budget versus cost ($ in 000's)

FY 92 FY 93

TOTAL Oct Nov Dec TOTAL
- FYTD Budget: 137.6 7.5 17.7 254 147.1
- FYTD Cost: 108.3 5.3 16.4
- Spending Variance: 29.3 2.2 | 1.3

- Variance Explanation: LDR Report preparation was underrun in FY 92 due
to not requiring consulting services.
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PERMIT AND CLOSURE PLANS

Milestone M-20-00

C. E. Clark

Environmental Permits
U.S. Department of Energy
Richland Field Office

December 16, 1992
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MILESTONE DESCRIPTION

Submit Part B Permit Applications
or closure plans for all RCRA TSD
Units (5-96)

Deliverable(s) Complete individual TSD unit

submittals in accordance with
Appendix D Work schedules
(~ 10 submittals per year)
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ACCOMPLISHMENTS (last three months)

Closure Plans

®  Submitted closure plans for the following units in
November 1992:
Hanford Patrol Academy Demolition Site (M-20-25)
Ashpit Demolition Site (M-20-26)
Hexone Storage and Treatment Facility (M-20-27)
E-8 Borrow Pit Demolition Site (M-20-28)

Submitted NOD response tables for the following units:

- 2101-M Pond (11/18/92)
- 105-DR Large Sodium Fire Facility (11/30/92)
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ACCOMPLISHMENTS (last three months) (Cont’d)

Part Bs

B Submitted Revision 1 of the Request for Exemption From Lined Trench

Requirements and from Land Disposal Restrictions for Residual Liquid
at 218-E-12B Burial Ground Trench 94 (10-12-92)

Submitted an NOD response table for the RMW Storage Facility Part B
Permit Application (10/9/92)

Submitted a TPA Change Request for deferral of the Part B Permit
Application submittal for the Maintenance and Storage Facility
(M-20-29).

Submitted a TPA Change Request for removal of the milestone for a
Part B Permit Application for the 303-M Oxide Facility (M-20-30)

Submitted a 305-B page change package to Ecology/EPA (11/2/92)
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PLANNED ACTIONS (next six months)

Unit-Specific Closure Plans

®  Respond to closure plan NODs when received from
Ecology for the following units:

Simulated High Level Waste Slurry Treatment/ Storage Facility
(Submitted 6/29/90)
Nonradioactive Dangerous Waste Landfill (Submitted: 08/31/90)
(M-20-07)
300 Area Waste Acid Treatment System (Submitted:
11/26/90)(M-20-10)

- 4843 Alkali Metal Storage Facility (Submitted: 06/28/91) (M-20-14)
Hanford Patrol Academy Demolition Site (M-20-25)
Ashpit Demolition Site (M-20-26)
Hexone Storage and Treatment Facility (M-20-27)
E-8 Borrow Pit Demolition Site (M-20-28)

| Preparing to submit the 100-D Ponds Closure Plan in
February 1993 (M-20-40)
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PLANNED ACTIONS (next six months) (Cont’d)

Unit-Specific Part B’s

Submittal of final page changes for the Waste Water Pilot .

Plant RD&D Permit Application

Respond to Part B NODs received from Ecology for the

222-S Laboratory Complex (Received: 10/31/91)(M-20-05)

Respond to Part B NODs when received from Ecology for
- the following units:

- Double-Shell Tank System (Submitted: 06/30/91)(M-20-16)

242-A Evaporator (Submitted: 06/30/91)(M-20-17)

- Liquid Effluent Retention Facility (Submitted: 06/30/91)(M-20-47)

325/3100 Hazardous Waste Treatment Unit (Submitted:
06/30/92)(M-20-20)

TRUSAF (Submitted: 06/30/92)(M-20-23) |
Grout, Revision 2 (Submitted 07/26/92)(No TPA Milestone Number)
Low-Level Burial Grounds (Submitted 12/30/89)(M-20-06)




931 27 5308734

MILESTONE ASSESSMENT

Budget vs. Cost ($ in 000’s)

Oct Nov

FYTD 587 1486
Budget*

FYTD Cost 295 043
Variance** +292 +543

Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2225 3067 3824 4558 5367 6295 7115 7867 8726 9253

Not all M-20 Milestone funding has been identified

Variance Explanation: M-20 is currently underspent due to continued delays in receipt of
comments and NOD responses resulting in less than planned support for follow-on
revisions for Closure Plans and Part B Permit applications

NOTE: Costs shown are only those accumulated by Westinghouse Hanford Company.




9 31 2753081875

SPECIAL TOPICS

Draft Hanford Facility Permit

B Awaiting receipt of Ecology action item (provide a
schedule for finalization of the permit)

- Needed to support EPA/Ecology/RL action planning
for review and issuance of permit




231 27 53433136

SPECIAL TOPICS (Cont’d)

Submittal of Part B Applications/Closure Plans
After May 1996

Denial of TBG petitions

Management of regulators and contractor workloads
Change of TSD unit missions

Options

- Extend end date for M-20-00 to 2018

- Create a new major milestone

- Revise M-20-00 case-by-case
- Other options




931 275308587

SPECIAL TOPICS (Cont’d)

PNL RCRA Part-B Permits

® Unit TPA Milestone/Due Date

Thermal Treatment M-20-42 12-31-93
Physical/Chemical Treatment M-20-43 12-31-94

Biological Treatment M-20-44 12-31-95




931 27 53382733

SPECIAL TOPICS (Cont’d)

Thermal Treatment M-20-42#

®  Contains three complex technologies:

- High Temperature Melter Section
- In-Situ Vitrification Test Section
- In-Situ Heating Test Section

B A TPA change control form is being processed requesting
that TPA Milestone M-20-42 be moved to
December 31, 1994

*Due December 31, 1993




931 27 323339

SPECIAL TOPICS (Cont’d)

Thermal Treatment M-20-42 (Cont’d)

B Potential addition of fourth technology:

- B-Cell Radioactive Mixed Waste Treatment Section

B Closure-related Issues




931 27 5328290

SPECIAL TOPICS (Cont’d)

Permitting options

Part B Permit (current plan)
RD&D

Treatability Study Exemption
Variance

Hybrid Approach




931 275393873 |

SPECIAL TOPICS (Cont’d)

Suggested action

Ecology/DOE-RL/PNL meet to exchange ideas for
streamlining permitting effort:

B DOE-RL/PNL will present concerns

m  Ecology to provide guidance




931 27 5333292

SPECIAL TOPICS (Cont’d)

Action to date

B Letter from Rep. Lane Bray to Chuck Clarke raising
issues on applicability of regulatory permitting processes
to research and development activities

Letter from Narda Pierce of Ecology to Director, PNL
suggesting joint effort to discuss R&D permitting
concerns

Letter from Dr. William Wiley to Narda Pierce indicating
PNL’s willingness to participate in review of permitting of
waste treatment technology

DOE-RL is preparing a letter indicating interest in
participation and suggesting a meeting in late January
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